COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 12/ 2019

ESTI MATE SUMVARY 09: 51: 45
CONTI D C22901 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22901- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 60 WORK DAYS
SH257 & 392: W NDSOR CURB RAMPS PERCENT TIME:  25.00 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. C2571- 013
SH257 & 392: W NDSOR CURB RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 07/ 27/ 2019 DATE TI ME STARTED 07/08/2019
2460 C STREET NW DATE LET 05/ 02/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/13/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2019 DATE ACCEPTED
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 539, 283. 00 PARTI Cl PATI NG $ 1, 000. 00 $ 1, 000. 00
AWARD PROJECT AMT:  $ 572, 176. 50 NON- PARTI Cl PATI NG 161, 761. 82 161, 761. 82
PERCENT COMPLETE: 30. 18% TOTAL EARNI NGS 162, 761. 82 162, 761. 82
FUNDS AVAI LABLE: $ 376, 521. 18 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 162, 761. 82 162, 761. 82
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,987.35 -3,987.35
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 158, 774. 47 158, 774. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 158, 774. 47 158, 774. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158, 774. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00250

203- 00050

203- 01597

208- 00090

210- 00810

ROADWAY

C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON
22901-BI D
C2571- 013 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCR!I PTI ON UNITS
UNI T PRI CE
Renoval of Concrete Median Cover Material 28. 000
SY
30. 00000
Renoval of Sidewal k 240. 000
sy
25. 00000
Renoval of Curb and Cutter 800. 000
LF
12. 00000
Renoval of Concrete Curb Ranp 750. 000
sy
20. 00000
Renoval of Concrete Pavenent 140. 000
SY
30. 00000
Renoval of Asphalt Mat 135. 000
sy
20. 00000
*Renoval of Pavenent Marking 1, 700. 000
SF
3. 00000
Unsui tabl e Materi al 52. 000
cY
75. 00000
Pot hol i ng 10. 000
HOUR
200. 00000
*Erosion Control (Curb Ranp) 60. 000
EACH
300. 00000
Reset Ground Sign 2.000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
89. 000
89. 000

0. 000
99. 000
99. 000

0. 000
. 000
. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
1, 358. 000
1, 358. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
21.000
21. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 12/ 2019

2,225

1,188.

4, 040

390.

4,074

1, 650.

6, 300

.00

00

00

00

.00

00

00

.00

00

.00

09:51: 45

AMOUNT

2,225

1, 188.

4,040

390.

4,074

1, 650.

6, 300

.00

00

00

00

00

.00

00

00

.00

00

.00



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22901-BI D ESTI MATE RUN 08/ 12/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0001 09: 51: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00827 Reset Pull Box 2.000 0. 000
EACH 2.000 700. 00
350. 00000 2.000 700. 00
0065 210-00860 *Reset Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0070 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 25. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 210- 02806 Ginding: Slope Correction 400. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0.00
0080 304-06007  Aggregate Base Course (Cl ass 6) 50. 000 0. 000
cY 4.000 240. 00
60. 00000 4.000 240. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0.00
0090 412-00600 Concrete Pavement (6 Inch) 100. 000 0. 000
Sy 0. 000 0. 00
80. 00000 0. 000 0. 00
0095 608-00006 Concrete Sidewal k (6 Inch) 110. 000 0. 000
Sy 22.000 1, 540. 00
70. 00000 22.000 1, 540. 00
0100 608-00010 Concrete Curb Ranp 950. 000 0. 000
5% 315. 000 56, 700. 00
180. 00000 315. 000 56, 700. 00
0105 608-00015 Det ect abl e War ni ngs 4. 000 0. 000
SF 0. 000 0. 00
150. 00000 0. 000 0.00
0110 609-21010 Curb and Gutter Type 2 (Section I|-B) 35. 000 0. 000
LF 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22901-BI D ESTI MATE RUN 08/ 12/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0001 09: 51: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-21020 Curb and Gutter Type 2 (Section I1-B) 110. 000 0. 000
LF 69. 000 2,760. 00
40. 00000 69. 000 2,760. 00
0120 610-00030  Median Cover Material (Concrete) 149. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 613-07001 *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0130 613-07002 *Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0135 613-07003 *Type Three Pull Box 0. 000 0. 000
EACH 0. 000 0.00
1, 415. 00000 0. 000 0. 00
0140 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 584. 00000 0. 000 0. 00
0145 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 993. 00000 0. 000 0. 00
0150 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0155 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 398 29, 850. 00
75, 000. 00000 0. 398 29, 850. 00
0160 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 250 1, 250. 00
5, 000. 00000 0. 250 1, 250. 00
0165 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 2, 000. 000 0. 000
Li ne
) SF 1,524. 000 19, 050. 00

12. 50000 1, 524. 000 19, 050. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80335

0190

630- 80340

0195

630- 80341

0200

630- 80342

0205

630- 80355

0210

630- 80357

0215

630- 80360

0220 630-80363

C22901

22901-BI D

C2571-013

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control Inspection
*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
HOUR
45. 50000
32. 000
DAY
411. 00000
55. 000
DAY
700. 00000
0. 000
EACH
110. 00000
20. 000
LF
10. 30000
Size A 40. 000
EACH
12. 00000
Si ze B) 30. 000
EACH
12. 50000
4. 000
EACH
525. 00000
0. 000
EACH
115. 00000
30. 000
EACH
102. 00000
0. 000
EACH

115. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

14
14

. 000
. 500
. 500

. 000

000
000

. 000
16.
16.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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8, 349

4,521.

11, 200

174.

100

1, 050

816

25

00

00

.00

.00

00

00

.00

.00

09: 51: 45

AMOUNT

8, 349

4, 521.

11, 200

174.

100

1,050

816

25

00

00

.00

.00

00

00

00

.00

00

.00



CONTI D C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22901-BI D ESTI MATE RUN 08/ 12/ 2019
PRQIECT C2571- 013 ESTI MATE NO 0001 09: 51: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0225 630-80380 *Traffic Cone 40. 000 0. 000
EACH 14.000 28.00
2.00000 14. 000 28. 00
0230 630-80393 *Stackabl e Vertical Panels 50. 000 0. 000
EACH 24.500 2,499. 00
102. 00000 24.500 2,499. 00
0235 700- 70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700- 70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 1, 067.570 1, 067. 57
1. 00000 1, 067. 570 1, 067. 57
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 538,283.00% 161,761.82$ 161, 761. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 1,000.00 % 1,000.00 % 1, 000. 00
PRQJECT TOTAL CURRENT AMI $  539,283.00% 162,761.82% 162,761.82



